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LEGEND

L BREAKAWAY BARRICADES

C  BREAKAWAY BARRICADES WITH SIGNS

|' CONSTRUCTION SIGNS

e DRUMS
¢ CONE

—x—1— PRECAST CONCRETE CURB CONSTRUCTION BARRIER (TYPE SPECIFIED)

—— DIRECTION OF TRAFFIC FLOW

B TRAFFIC DIRECTOR, FLAGGER

]  TRAILER MOUNTED ARROW BOARD SHOWING CAUTION MODE

LI

TRAFFIC CONTROL TRUCK WITH MOUNTED CRASH CUSHION AND ARROW

il BOARD SHOWING CAUTION MODE

ﬂl || I“ TRAFFIC CONTROL TRUCK WITH MOUNTED CRASH CUSHION AND ARROW
! BOARD SHOWING ARROW PATTERN (LEFT, RIGHT, BOTH)

LEFT RIGHT BOTH

@ TEMPORARY CRASH CUSHION, INERTIAL BARRIER SYSTEM

== TEMPORARY CRASH CUSHION, (ALL OTHER APPROVED)

BUFFER

ZONE

BRI WORK AREA

I TEMPORARY PAVEMENT

¢ PAINT STRIPING TRUCK OF OTHER OPERATING VEHICLE

-~~~ .TEMPORARY SHEETING

REGULATORY RECOMMENDED SIGHT DISTANCE TO
APPROACH BEGINNING OF CHANNELIZING TAPERS
SPEED OF

TRAFFIC DESIRABLE MINIMUM
RURAL URBAN RURAL AND URBAN

MILES/HOUR FEET FEET FEET
25 375 525 150

| 30 450 625 200
35 525 725 250

40 600 825 325

45 675 925 400

50 750 1025 475

55 875 1150 550

60 1000 1275 650

65 1050 725

NOTES:

1.  AVOIDANCE MANEUVER IS FOR A SPEED, PATH, AND/OR DIRECTION CHANGE

PRIOR TO THE BEGINNING OF CHANNELIZING TAPERS.

2. RECOMMENDED DISTANCES BETWEEN TWO SEPARATE LANE CLOSURES SHALL BE
DOUBLE THE VALUES SHOWN ABOVE.

3. RURAL AND URBAN ROAD DESIGNATIONS SHALL BE AS DEFINED IN THE NJDOT
STATE HIGHWAY STRAIGHT LINE DIAGRAMS.

4. DESIRABLE VALUES SHALL BE PROVIDED WHEREVER POSSIBLE.

FEASIBLE OR PRACTICAL TO PROVIDE DESIRABLE VALUES BECAUSE OF
HORIZONTAL OR VERTICAL CURVATURE OR IF RELOCATION OF THE TAPER

IS NOT POSSIBLE, THEN MINIMUM VALUES CAN BE APPLIED.

IF 1T IS NOT

ILLUMINATED FLASHING ARROW MOUNTED ON TOWING VEHICLE SHOWING
et mor sow  ARROW PATTERN (LEFT, RIGHT, BOTH)

WHEN MINIMUM

VALUES ARE USED, SPECIAL ATTENTION SHOULD BE GIVEN TO THE USE OF
SUITABLE TRAFFIC CONTROL DEVICES FOR PROVIDING ADVANCED WARNING
OF THE CONDITIONS THAT ARE LIKELY TO BE ENCOUNTERED.

5. TAPERS SHALL BE LOCATED TO MAXIMIZE THE VISIBILITY OF THEIR TOTAL LENGTH.

RECOMMENDED TAPER LENGTH AND SPACING S%iCC?NgEEL%ENDG
FOR CHANNELIZING TAPERS NG AL
REGULATORY
MINIMUM MAXIMUM MAXIMUM
SBEROASH 1TAPER RATIO| 1 pimiMoM | DEVICE (B) DEVICE (D)
IN LENGTH SPACING SPACING
TRAFFIC L — FOR LANE
PER FOOT oR.E ALONG TAPERS | ALONG TANGENTS
MILES /HOUR | OF WIDTH , , , IN FEET IN FEET
10 11" 12
25 10.5:1 105 115 125 25 50
| 30 15:1 150 165 180 30 60
35 20.5:1 205 225 245 35 70
40 27:1 270 300 325 40 80
45 45:1 450 495 540 45 90
50 50:1 500 550 600 50 100
55 55:1 550 605 660 55 110
60 60:1 600 660 720 60 120
65 65:1 650 715 780 65 130
NOTE:

THE MAXIMUM DEVICE SPACING ALONG CURVES SHALL
BE AS DEFINED FOR TAPERS (B) IN THE ABOVE TABLE.

GENERAL NOTES:

10.

1.

12.

13.

14.

15.

16.

17.

18.

19.

20.

ADVANCE WARNING SIGNS DISTANCES AND TAPER LENGTHS MAY BE EXTENDED AT
DIRECTION OF THE ENGINEER, TO ADJUST FOR REDUCED VISIBILITY DUE TO HORIZONTAL
AND VERTICAL CURVATURE OF THE ROADWAY.

THE APPROXIMATE LOCATIONS OF THE ILLUMINATED FLASHING ARROW BOARDS ARE
SHOWN ON THE TRAFFIC CONTROL PLANS. THESE LOCATIONS MAY BE MODIFIED AS
APPROVED BY THE ENGINEER TO ADJUST FOR VISIBILITY DUE TO HORIZONTAL OR
VERTICAL CURVATURE OF THE ROADWAY OR TO POSITION AT A SAFER LOCATION.
ILLUMINATED FLASHING ARROW BOARDS ARE TO BE USED FOR TEMPORARY LANE
CLOSINGS AND AT LOCATIONS SHOWN ON THE TRAFFIC CONTROL PLANS.

PRIOR TO ANY ROAD CONSTRUCTION, TRAFFIC CONTROL SIGNS AND DEVICES ARE TO BE
IN PLACE.

RAMPS AND OR/SIDE STREETS ENTERING THE ROADWAY AFTER THE FIRST ADVANCE
WARNING SIGN ARE TO BE PROVIDED WITH AT LEAST ONE W20—1F SIGN (ROAD WORK
AHEAD) AS A MINIMUM.

ALL EXISTING ROAD SIGNS, PAVEMENT MARKINGS, AND / PLOWABLE PAVEMENT
REFLECTORS WHICH CONFLICT WITH THE PROPOSED TRAFFIC CONTROL PLAN ARE TO BE
COVERED, REMOVED, OR RELOCATED AS DIRECTED BY THE ENGINEER.

MAINTENANCE AND PROTECTION OF TRAFFIC TO BE IN ACCORDANCE WITH THE MANUAL

OF UNIFORM TRAFFIC CONTROL DEVICES — PART 6 "TEMPORARY TRAFFIC CONTROL",
UNLESS OTHERWISE NOTED IN THE PLANS AND SPECIFICATIONS.

CONSTRUCTION SIGNS W8-—11 (UNEVEN LANES) AND W8-15 (GROOVED PAVEMENT) TO
BE USED WHEN SUCH PAVEMENT CONDITIONS EXIST. THE PLACEMENT OF THESE SIGNS
TO BE AS DIRECTED BY THE ENGINEER.

THE CONTRACTOR TO SUBMIT A PLAN FOR THE SAFE ACCESS OF CONSTRUCTION
VEHICLES THROUGHOUT THE WORK SITE WHERE SPACE CONSTRAINTS PREVENT THE USE
OF LANE CLOSURES. THE PLAN TO BE SUBMITTED TO THE ENGINEER AS SPECIFIED IN
THE SPECIFICATIONS.

BACKFILL ALL EXCAVATED AREAS WITHIN OR ADJACENT TO THE ROADWAY AND PLACE
ON AT LEAST 6H:1V SLOPE BEFORE THE END OF EACH WORK DAY. OTHER EXCAVATED
AREAS WITHIN THE CLEAR ZONE NOT COVERED BY CONCRETE BARRIER CURB ARE TO

BE BACKFILLED.

WHERE REQUIRED, THE CONTRACTOR IS TO MAKE PROVISIONS FOR MAINTAINING
PEDESTRIAN CROSSING LOCATIONS AND TYPE AS DIRECTED BY THE ENGINEER.

HOT MIX ASPHALT PLACED DURING VARIOUS CONSTRUCTION STAGES TO BE
TRANSITIONED ON A MINIMUM 20H:1V SLOPE TO MEET THE ADJACENT EXISTING GRADE
AT THE LONGITUDINAL AND TRANSVERSE LIMITS OF THE STAGE CONSTRUCTION AREAS
UNLESS OTHERWISE NOTED ON THE STAGE CONSTRUCTION PLANS.

THE PLACEMENT AND / OR RELOCATION OF CONSTRUCTION BARRIER CURB TO BE DONE
DURING APPROVED OFF—PEAK HOURS WHEN TRAFFIC MAY BE REDUCED TO ONE LANE
IN EACH DIRECTION OR UTILIZING DETOURS.

TRAFFIC FINES DOUBLED IN WORK AREA R(NJ)5—-17(S), 4 FEET BY 2.5 FEET SIGN TO

BE LOCATED 500 FEET AFTER THE FIRST ADVANCE WARNING SIGN, (W20 SERIES) AT
EACH WORK AREA LOCATED WITHIN URBAN AREAS.

DO NOT CONSTRUCT THE FINAL HMA SURFACE PAVEMENT UNTIL THE FINAL STAGE OF
THE PROJECT UNLESS OTHERWISE DIRECTED BY THE ENGINEER. SET MANHOLES AND
INLETS TO TEMPORARY GRADES DETERMINED IN THE FIELD AND CONSTRUCT TEMPORARY
PAVEMENT RAMPS AROUND THEM WITH A MINIMUM 20H:1V SLOPE IN ALL DIRECTIONS
USING HOT MIX ASPHALT PAVEMENT. THIS TEMPORARY MATERIAL WILL BE REMOVED
IMMEDIATELY PRIOR TO PLACING THE SURFACE COURSE.

PLACE TRAFFIC CONTROL DEVICES FOR LANE CLOSURES INCLUDING SIGNS, CONES,
BARRICADES, ETC. AS SHOWN ON PLANS. NO SIGNS ARE TO BE PLACED WITHOUT
ACTUAL CLOSURES AND REMOVE IMMEDIATELY UPON REMOVAL OF THE CLOSURES.
PLACEMENT OF DRUMS ON DRIVEWAYS TO BE COORDINATED WITH BUSINESSES TO
PROVIDE ACCESS DURING BUSINESS HOURS.

CONES MAY BE SUBSTITUTED FOR DRUMS AND INSTALLED UPON THE APPROVAL OF
THE ENGINEER.

CONSTRUCTION ZONE SPEED LIMIT WILL BE DETERMINED BY THE ENGINEER AT THE TIME
OF OR DURING CONSTRUCTION.

THE SPEED LIMIT, R2—1 (BLACK ON WHITE) WITH ADDED WORK ZONE PLATE (BLACK ON

ORANGE) SIGNS TO BE LOCATED THROUGH WORK AREAS AS DIRECTED BY THE
ENGINEER.

WHERE THE DIFFERENCE BETWEEN EXISTING AND PROPOSED PAVEMENT ELEVATIONS ARE
GREATER THAN 2—INCHES, CONSTRUCT PROPOSED HMA PAVEMENT BUILDUP OVER
EXISTING PAVEMENT TO AN ELEVATION 2—INCHES BELOW PROPOSED FINAL PAVEMENT
ELEVATIONS AND TRANSITION TO MEET EXISTING PAVEMENT ON APPROACH/TRAIL AND
AT DRIVEWAYS AS INDICATED ON TRAFFIC CONTROL PLANS PRE-STAGE 1 THROUGH
STAGE 3C. FINAL HMA SURFACE COURSE TO BE PLACED DURING STAGE 4.

ALL PROPOSED INLETS CONSTRUCTED DURING STAGES PRE-STAGE 1 THROUGH STAGE
3C TO SET GRATE ELEVATIONS 2—INCHES BELOW PROPOSED ELEVATIONS INDICATED ON

DRAINAGE PLANS. ALL INLETS TO BE RESET TO PROPOSED GRADES DURING STAGE 4,
JUST PRIOR TO PLACEMENT OF FINAL HMA SURFACE COURSE.

21. TRAFFIC IMPACT TERMS:
WHEN THE FOLLOWING TERMS ARE USED, THE INTENT AND MEANING IS AS FOLLOWS:

i. IMPACTS TO NORMAL TRAFFIC FLOW — WORK THAT REQUIRES A PORTION OF THE
PAVED ROADWAY BEING BLOCKED OR CLOSED WITH SAFETY DEVICES OR VEHICLES,
INCLUDING, BUT NOT LIMITED TO, FULL OR PARTIAL LANE CLOSURES, FULL OR
PARTIAL RAMP CLOSURES, SHOULDER CLOSURES, MOVING OPERATIONS SUCH AS
TRAFFIC STRIPING OR SWEEPING, LANE SHIFTS, OR ALTERNATING TRAFFIC. THS
APPLIES EVEN WHEN DETOURS ARE PROVIDED.

ii. TEMPORARY LANE CLOSURES — WORK DESCRIBED UNDER "IMPACTS TO NORMAL
TRAFFIC FLOW” WHICH IS ROUTINELY SET UP AND REMOVED ON A DAILY BASIS.

iii. PERMANENT LANE CLOSURES — WORK DESCRIBED UNDER "IMPACTS TO NORMAL
TRAFFIC FLOW” WHICH REMAINS IN PLACE CONTINUOUSLY FOR 24 HOURS OR MORE.

22. WHERE MILLING OR HMA PAVING IS PERFORMED AND THE LANE IS TO BE RE—OPENED
TO TRAFFIC EACH DAY, APPLY TEMPORARY TRAFFIC STRIPES.

23. THE STATION / OFFSET INFORMATION FOR THE CONSTRUCTION BARRIER CURB
PLACEMENT PROVIDED ON THE FOLLOWING TRAFFIC CONTROL & STAGING PLANS IS
MEASURED TO THE CENTER OF THE CONSTRUCTION BARRIER CURB.

TRAFFIC CONTROL NOTES

1. THE CONTRACTOR SHALL MAINTAIN A MINIMUM TRAVEL LANE(S) WIDTH OF 11 FEET
DURING ALL CONSTRUCTION OPERATIONS.

2. NO LANE CLOSURES WILL BE PERMITTED ON THE FOLLOWING HOLIDAYS.

EASTER SUNDAY (INCLUDING 6:00 AM SATURDAY UNTIL NOON MONDAY)
MEMORIAL DAY (SEE NOTE BELOW)

JULY 4TH (SEE NOTE BELOW)

LABOR DAY (SEE NOTE BELOW)

ELECTION DAY (6:00 AM UNTIL 8:00 PM THE DAY OF)
THANKSGIVING DAY (SEE NOTE BELOW)

CHRISTMAS DAY (SEE NOTE BELOW)

NEW YEAR'S DAY (SEE NOTE BELOW)

NOTE:

IF HOLIDAY FALLS ON

NO LANE CLOSURES PERMITTED

SUNDAY OR MONDAY

00 AM FRIDAY UNTIL NOON TUESDAY

TUESDAY 00 AM FRIDAY UNTIL NOON WEDNESDAY
WEDNESDAY
THURSDAY 00 AM WEDNESDAY UNTIL NOON MONDAY

FRIDAY OR SATURDAY

6:
6:
6:00 AM TUESDAY UNTIL NOON THURSDAY
6:
6:

00 AM THURSDAY UNTIL NOON MONDAY

3. LANE CLOSURES WILL BE PERMITTED AT ANY DAY DURING 8 PM — 6 AM (NEXT DAY).

TRAFFIC CONTROL — INDEX OF SHEETS

TC—1

LEGEND /GENERAL NOTES

TC-2 SIGN SCHEDULE
TC-3 STAGING SEQUENCE & DETAILS
TC—4 STAGING CROSS SECTIONS
TC—=5 PRE—-STAGE 1

TC—6 & TC-7 STAGE 1

TC—8 & TC-9 STAGE 2

TC—10 & TC—11 | STAGE 3A

TC—12 & TC—-13 | STAGE 3B
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TRAFFIC CONTROL AND

STAGING PLANS -2-
SIGN SCHEDULE

SIGN AREA | REQ'D QUANTITY | TOTAL AREA COLOR SIGN AREA | REQ'D QUANTITY | TOTAL AREA COLOR
DESIGNATION | “(sr) | (MAX. # ANY STAGE) (s))  |BACKGROUND/ DESIGNATION | (F) | (MAX. # ANY STAGE) (sF)  |BACKGROUND/
AND SIZE BRDR-LGND AND SIZE BRDR-LGND
END G20-2A W20-1F
oD 487 X 24" 8.00 6 48.00 ORANGE/BLACK e 16.00 3 48.00 ORANGE/BLACK
WORK G20-5aP W20-4B
TONE 36X 24" 6.00 4 24.00 ORANGE/BLACK v 16.00 2 32.00 ORANGE/BLACK
1 R(NJ)3-8AA W20-7A
| (ﬁ 30" X 30" 6.25 2 12.50 WHITE/BLACK et 16.00 2 32.00 ORANGE/BLACK
“ P’ R(NJ)3-SF W20-78
ONLY 30" X 30" 6.25 2 12.50 WHITE/BLACK 48" X 48" 16.00 2 32.00 ORANGE/BLACK
R(NJ)3-8U W3-3
T ( 30" X 30" 6.25 0 0.00 WHlTE/BLACK 36" X 36" 9.00 1 9.00 ORANGE/BLACK
ONLY JONLY
TRAFFIC FINES R(NJ)5'17 (S) W5-1 (S)
DINOWE)JR§IKREP 48" X 30" 10.00 3 30.00 ORANGE/BLACK 48" X 48" 16.00 2 32.00 ORANGE/BLACK
ROAD R11-2 10.00 2 20.00 ORANGE/BLACK we-11 16.00 4 64.00 ORANGE/BLACK
CLOSED 48" X 30" : . 48" X 48" . )
R1-2 ROOVE W8-15
w 36" X 36" X 36" 3.90 1 3.90 ORANGE/BLACK MEN o 16.00 4 64.00 ORANGE/BLACK
SPEEQD
LIMIT R2-1 SIDEWALK R9-9
WX 26" % 48" 12.00 4 48.00 WHITE/BLACK CLOSED X 1" 2.00 4 8.00 WHITE/BLACK
RIGHT LANEH
R3-7R TOTAL REQUIRED AREA OF
MUST 26" % 36" 9.00 0 0.00 WHITE/BLACK D s 245.9 SF
[URN RIGHT
45.3)'(8330.. 10.00 2 20.00 WHITE/BLACK
ONLY JONLY JONLY
W11-2
<R> o 16.00 0 0.00 ORANGE/BLACK
W1-4al
@ 48" X 48" 16.00 2 32.00 ORANGE/BLACK
W1-4aR
@ 48" X 48" 16.00 1 16.00 ORANGE/BLACK
W1-4bL
@ Loy o 16.00 1 16.00 ORANGE/BLACK
W1-6
h 48" X 24" 8.00 5 40.00 ORANGE/BLACK
500 W16-2P
FEET 52 % 18" 3.00 2 6.00 ORANGE/BLACK
W16-7PR
D\ by 2.00 0 0.00 ORANGE/BLACK
W20-1A
28" % 48" 16.00 3 48.00 ORANGE/BLACK
W20-1D(1/2)
25" X A2 16.00 3 48.00 ORANGE/BLACK
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CONSTRUCTION STAGING SEQUENCE: STAGE 3C
GENERAL STAGING AND SEQUENCE NOTES: 1. RECONFIGURE TEMPORARY TRAFFIC SIGNAL.
1. PROPOSED IMPROVEMENTS IDENTIFIED IN THE STAGING SEQUENCE INCLUDE THE MAJORITY OF 2 e e T OON o 14 g e UPING SIGNS, STRIFING, AND TRAFFIC
PROPOSED ELEMENTS AND MAY NOT BE ALL INCLUSIVE. THE OMISSION OF ANY ITEM IN THE 3. CONSTRUCT TRAFFIC SIGNAL EQUIPMENT AND ROADWAY IMPROVEMENTS INCLUDING POLES
PROPOSED IMPROVEMENTS AND PROVIDING THE NECESSARY TRAFFIC CONTROL PROTECTION. ’ ’ ’ ' ’ ' DURING WORKING HOURS APPROXIMATE LOCATION OF
ARLINGTON BLVD (CR 616) SLIP RAMP. .~ DRUMS DURING NON—WORKING
2. COORDINATE WITH THE PROJECT'S DESIGNATED NJ TRANSIT REPRESENTATIVE FOR ACCESS TO WORK {275 HOURS AS DIRECTED
AREAS IN PROXIMITY TO ALL RAILROAD TRACKS. WORK TO BE CONSTRUCTED MUST BE IN ROADWAY—\‘ —
CONFORMANCE WITH NJ TRANSIT'S SAFETY REQUIREMENTS. STAGE 4 20 6w
GREATER THAN 2 INCHES — - — 11
3. ESTABLISHMENT OF TRAFFIC PATTERNS FOR EACH STAGE, INCLUDE THE FOLLOWING AND AS NOTED 1. INSTALL LIGHTING IMPROVEMENTS. J LOPEN EXCAVATION
ON THE PLANS: PROVIDE ADVANCE WARNING SIGNS, STRIPING, CONSTRUCTION BARRIER CURB, > PLACE FINAL SURFACE COURSE. FILLET OF MATERIAL DENSE GRADED
TEMPORARY CRASH CUSHION, BARRICADES, DRUMS AND OTHER TRAFFIC CONTROL DEVICES; THIS 3. PLACE FINAL STRIPING AND COMPLETE SIGN INSTALLATION. AGGREGATE BASE COURSE OR OTHER
ACTIVITY ALSO INCLUDES PROVIDING/ REMOVING/ RESETTING CONSTRUCTION BARRIER CURB AND MATERIAL AS APPROVED BY THE R.E.
TEMPORARY CRASH CUSHIONS, AND OBLITERATING CONFLICTING TRAFFIC STRIPE FROM THE PREVIOUS
STAGE. ADDITIONAL REQUIREMENTS TO BE PROVIDED AS NOTED ON PLANS OR BY SPECIFICATIONS. NOTE:
PRE STAGE 1 CONSTF\)UC-“ON DETA”—S ESCAPE RAMPS MUST BE CONSTRUCTED AND
_ CLEAR MAINTAINED DURING NON—WORKING HOURS
1. CONSTRUCT TEMPORARY TRAFFIC SIGNAL ON LANDING ROAD (CR 631)—LAKESIDE BLVD (CR 616) AREA m%iii AEX\I/éZEST ligbA%REﬁF; $2E¢;55E1E§ NLAZNE.
INTERSECTION. CONSTRUCTION = CONNECTION CLEAR
2. RECONSTRUCT NB SHOULDER ALONG LANDING ROAD (CR 631) TO ALLOW TRAFFIC SHIFT ON BARRIER CURB TYPE AREA ESCAPE RAMP DETAIL
SHOULDER UTILIZING FLAGGING OPERATIONS. " o INGHES
3. CONSTRUCT TEMPORARY NJ TRANSIT PARKING LOT CONNECTION. TRAFFIC
4. ESTABLISH PRE—STAGE 1 TRAFFIC CONTROL PATTERN, INCLUDING SIGNS, STRIPING AND TRAFFIC AREA B 33 INCHES
CONTROL DEVICES AS INDICATED ON TC—5. DRUMS WILL SUBSTITUTE CONSTRUCTION BARRIER CURB o 12 INCHES TEMPORARY CRASH CUSHION COMPRESSIVE BARRIER
TEMPORARILY. . L ) SUMMARY TABLE
5. CONSTRUCT DRAINAGE IMPROVEMENTS ON LANDING ROAD AND KINGS HIGHWAY. DTN D O INCHES
6. PLACE TEMPORARY SHEETING AND CONSTRUCT HMA OVERLAY WORK ON KINGS HIGHWAY—LANDING NOTES: ITEM NO. DESCRIPTION | DESIGN SPEED STA#%CNA/T(')‘;’;SET PRODUCT FOUNDATION BACKUP SYSTEM
ROAD (CR 631) INTERSECTION AND DRIVEWAYS IN LIFTS AS SHOWN ON TC—4 UTILIZING LOCAL L CHANGES TO THE PROPOSED JOINT CLASS AT ANY
POLICE ASSISTANCE. PAVEMENT LIFTS TO BE SET 2” BELOW FINAL GRADES. CONTRACTOR TO " OCATION MUST BE APPROVED BY THE GOUNTY QUADGUARD I CZ, | £y(sTING,/PROPOSED
ENSURE THE THE PAVEMENT SECTION ACROSS THE FULL ROADWAY WIDTH IS UNIFORM PRIOR TO THE ‘ 24” WIDE B AVEMENT STEEL BACKUP
COMPLETION OF A WORK SHIFT. 2. NO ROADWAY DROP OFFS, OBSTRUCTIONS, STORAGE 9’—11” LENGTH
7. PLACE CONSTRUCTION BARRIER CURB AND TEMPORARY CRASH CUSHIONS AS INDICATED ON TC—5. QEEXAJEFE'EASLSS EF?PFXV&ZKD Vg'bLTE{EE FF;EgM'TTED IN THE CLEAR
8. CONSTRUCT FINAL AND TEMPORARY FULL—DEPTH PAVEMENT, CURB, INLETS, RETAINING WALL, STAIRS, B EMPORARY PRE-STAGE 1 (TC-5) SCl 70 GM,
AND SIDEWALK ALONG LANDING ROAD (CR 631) SOUTHBOUND. STAGE COCATION CONNECTION CRASH GUSHION, CRO31 R STA 11742107 LT 24" WIDE EXISTING/PROPOSED N/A
9. REMOVE RAISED MEDIANS/ISLANDS, SIGNAL POLES, AND FOUNDATIONS ON LANDING ROAD (CR 631)— TYPE 159200M | COMPRESSIVE | 30 MPH STAGE 1 (TC—6) 13-6" LENGTH
LAKESIDE BLVD (CR 616) INTERSECTION. CONSTRUCT FULL—DEPTH PAVEMENT ON FORMER ISLANDS. PRE—STAGE 1 CR. 631 B B BARRIER TYPE 2, C.R.631 B STA. 124+23.33 LT.
STA. 117+21.07 TO STA. 120+17.75 WIDTH NARROW SHORTRACC
STAGE 1 CR 631 B D STAGE 2 (TC—8) s wioe | EXISTING /PROPOSED CONCRETE
STAGE 1 STA.C1RZO+62§1.6§ TO %Té. é12§+@41'31 C.R.631 B STA. 124430.36 LT. 14—3" LENGTH PAVEMENT BARRIER CURB
1. ESTABLISH STAGE 1 TRAFFIC CONTROL PATTERN, INCLUDING SIGNS, STRIPING AND TRAFFIC CONTROL STAGE 1| STA. 124423.33 TO STA. 251+14.81 C
DEVICES AS INDICATED ON TC—6 & TC—7. DRUMS WILL SUBSTITUTE CONSTRUCTION BARRIER CURB STAGE 1 CR. 616 B 3 UNIVERSAL TAU—lI PORTABLE
TEMPORARILY. STA. 251+14.81 TO STA. 253+19.56 30" WIDE * | EXISTING /PROPOSED CONCRETE
2. CONSTRUCT DRAINAGE IMPROVEMENTS ON LANDING ROAD, MT. ARLINGTON BOULEVARD AND NJ STAGE 1 C.R. 631 B D 15'—9” LENGTH PAVEMENT Bi‘gi@'TEgp
TRANSIT DRIVEWAY. INLETS ADJACENT TO PROPOSED CURB TO BE CONSTRUCTED WITH TYPE £’ STA. 124+8%§3 T&fg\- 125+99.11
GRATES TEMPORARILY. STAGE 1 STA. 125+98.éé TO STA. 130+60.99 B
3. CONSTRUCT HMA OVERLAY WORK ON MOUNT ARLINGTON BOULEVARD (CR 616) — LANDING ROAD (CR STACE 2 CR. 631 8 N
631) INTERSECTION IN LIFTS UTILIZING LOCAL POLICE ASSISTANCE. STA. 1214+90.64 TO STA. 124+30.36
4. PLACE CONSTRUCTION BARRIER CURB AND TEMPORARY CRASH CUSHIONS AS INDICATED ON TC—6 & STAGE 2 CR. 631 8 5
TCo—7. STA. 124+04.86 TO STA. 124+55.72
5. CONSTRUCT SOUTH SIDE OF LANDING ROAD (CR 631) BRIDGE WITH 4’ TEMPORARY SIDEWALK. SEE HMA BASE COURSE
6 ESIILDS'IERSé'IANIR’SOZS\?VA%ETGILLIR’SQVEMENTS INCLUDING FULL—DEPTH PAVEMENT, DRIVEWAY, RETAINING CONSTRUCTION BARRIER, TYPE 4
. - ’ ) 20 MIN
WALL, CURB, DRAINAGE STRUCTURES, SIDEWALK, TEMPORARY PAVEMENT AND GUIDE RAIL ALONG JOINT CLASS AND CLEAR AREA
LANDING ROAD (CR 631) AND MOUNT ARLINGTON BOULEVARD (CR 616). 5" VAR.
7. CONSTRUCT PROPOSED TRAFFIC SIGNAL EQUIPMENT INCLUDING POLES, FOUNDATIONS, CONTROLLER, DIRECTION OF TRAFFIC
JUNCTION BOXES AND CONDUITS WITHIN THE ESTABLISHED WORK ZONES. ~—— | e —
T MIN. ~ 2" MILLING & Existing P ¢ T
XIS //’)g avemen
STAGE 2 ) RESURFACE TACK COAT
1. RECONFIGURE TEMPORARY TRAFFIC SIGNAL. VARIABLE MILLING
2. ESTABLISH STAGE 2 TRAFFIC CONTROL PATTERN, INCLUDING SIGNS, STRIPING AND TRAFFIC CONTROL
DEVICES AS INDICATED ON TC—8 & TC-9. @ 05 (TYP.)
3. CONSTRUCT NORTH SIDE OF LANDING ROAD (CR 631) BRIDGE. SEE BRIDGE PLANS FOR DETAILS.
4. CONSTRUCT ROADWAY IMPROVEMENTS INCLUDING FULL—DEPTH PAVEMENT, DRIVEWAY, RETAINING , ,
WALL, CURB, SIDEWALK AND GUIDE RAIL ALONG LANDING ROAD (CR 631) AND KINGS HIGHWAY. — 1.5 10 2 PAVEMENT BUILD UP DETAIL
5. REMOVE PAVEMENT AND CONSTRUCT GRADING IMPROVEMENTS ALONG NJ TRANSIT PARKING LOT. .
INERTIAL BARRIER NOTES NOHTMEA SURFACE COURSE IS NOT SHOWN. PAVEMENT
1. WEIGHT OF MODULES IN POUNDS. ; '
=TAGE SA 2. DIAMETER OF MODULES IS 3 FEET TYPICAL. o on LETED & POl PROPOSED GRADES
1. RECONFIGURE TEMPORARY TRAFFIC SIGNAL. —c3
2. ESTABLISH STAGE 3A TRAFFIC CONTROL PATTERN, INCLUDING SIGNS, STRIPING AND TRAFFIC
CONTROL DEVICES AS INDICATED ON TC—10 & TC—11. TEMPORARY CRASH CUSHION TC-25
3. REMOVE TEMPORARY PAVEMENT AND CONSTRUCT ROADWAY IMPROVEMENTS INCLUDING, HMA INERTIAL BARRIER SYSTEM. 10 MODULES
OVERLAY, FULL—DEPTH PAVEMENT, DRIVEWAY, RETAINING WALL, CURB, DRAINAGE STRUCTURES, GUIDE (RATED FOR UP TO 35 MPH) T
RAIL, CRASH CUSHION, AND SIDEWALK ALONG LANDING ROAD (CR 631) AND MOUNT ARLINGTON ‘
4 ggﬁg\éﬁg (TlgiFlérg);SIGNAL EQUIPMENT AND ROADWAY IMPROVEMENTS INCLUDING POLES STAGE ITEM LOCATION QUANTITY REPLACEMENT OF BRIDGE NO. 1400-073 ON LANDING
" FOUNDATIONS, SIGNAL HEADS, SIDEWALK, CURB, CONCRETE ISLAND, AND ADA RAMPS ON LANDING ROAD OVER NJ TRANSIT AND THE MORRIS CANAL
ROAD—KINGS HIGHWAY AND LANDING ROAD—MOUNT ARLINGTON BOULEVARD INTERSECTIONS. PRE—STAGE 1| HMA 19M64 BASE COURSE | AS SHOWN ON PRE—STAGE 1 HATCH | 58 TONS Township of Roxbury Morris County New Jersey
STAGE 3B PRE—STAGE 1| HMA 19M64 BASE COURSE | PAVEMENT LIFTS OUTSIDE FINAL 664 TONS TRAFFIC CONTROL AND
PROPOSED PAVEMENT LIMITS NTS STAGING PLANS -3
1. RECONFIGURE TEMPORARY TRAFFIC SIGNAL. STAGE 1| HMA 19M64 BASE COURSE | AS SHOWN ON STAGE 1 HATCH T2 TONS
2. ESTABLISH STAGE 3B TRAFFIC CONTROL PATTERN INCLUDING SIGNS, STRIPING, AND TRAFFIC STAGING SEQUENCE & DETAILS
CONTROL DEVICES AS INDICATED ON TC—12 & TC—13. STAGE 1 HMA 19M64 BASE COURSE | PAVEMENT LIFTS OUTSIDE FINAL 143 TONS GPl Iy °
3. CONSTRUCT LANDING ROAD (CR 631) CONCRETE ISLAND AND DRAINAGE IMPROVEMENTS (INLETS AND PROPOSED PAVEMENT LIMITS I { ] AN Job #: 361193
Pl PES) 100 Corpgli;:chg-lg;({;;é:,lSuite 301 100 Enterprise Drive, Suite 510 Scale: AS NOTED
4. CONSTRUCT MT. ARLINGTON BLVD (CR 616) CONCRETE ISLAND. Lebanon, NJ 08833 Rockaway, New Jersey 07866
( ) TEMPORARY PAVEMENT QUANTITIES Tel. 908.236.9001 Tel 908 8503366 Date: OCTOBER 2022
Certification of Authorization No. 24GA27959500 Certificate Of Authorization No. 24GA27976000 Drawn By: | Sheet #:
KIA 42 '
Brian W. Mausert, PE Sandeep R. Singh, P.E. Checked By:|  of
PROFESSIONAL ENGINEER N.]J. LICENSE NO. 24GE04647900 PROFESSIONAL ENGINEER N.]J. LICENSE NO. 24GE04713200 1 7 5




TY LIN INTERNATIONAL

PROJECT:

USER:Kim Alansigan

| 11" MIN | 11" MIN | | WORK AREA |
8 | \
S N B 1 — -
| 11" MIN. | WORK AREA 11" MIN.
E =/
_____ I = B A
| WORK AREA 11" MIN. 11" MIN.
= f }
o el v T+ |

ALTERNATING TRAFFIC PATTERN FOR PAVEMENT LIFTS

TIME:12:40 PM

—— -

//// 6" \\\\

/

I/ _.I "?¢ \\|

l\\ /;

N e (117 MIN. 11 MIN.
PAVEMENT STEPPING + *
DETAIL (TYP _

— I I R ==—m
\ T A\Ex[sz‘/‘ng Pavement

DENSE—-GRADED AGGREGATE HOT MIX ASPHALT 25M64 BASE COURSE

BASE COURSE

PAVEMENT LIFT DETAIL

DATE:10/28/2022

FILE: C:\bms\tyli-pw\kalansigan _gpinet\d0158099\C-TC-Notes and PreStage.dwg

HOT MIX ASPHALT 25M64 BASE COURSE
PAVEMENT LIFT

CONSTRUCT PROPOSED
IMPROVEMENTS
CONSTRUCTION BARRIER CURB, TYPE B

T e

= —

e

SECTION A—A PRESTAGE-—1
(SEE TC-5)

PAVEMENT LIFT

Constructed in PreStage 1
HOT MIX ASPHALT 25M64 BASE COURSE

P _|_|‘ _____ — wu,ggudﬂﬂﬁﬂwi@\_
CONSTRUCT PROPOSED
IMPROVEMENTS
/———’“__D____———j ——————————— | \\\\__\

SECTION B—B STAGE 1
(SEE TC—6)

CONSTRUCTION BARRIER CURB, TYPE C
HOT MIX ASPHALT 25M64 BASE COURSE
CONSTRUCT FULL-—-DEPTH PAVEMENT

NJ TRANSIT ACCESS ROAD BOX OR APPROACH SLAB
—ll] —

SECTION C—-C STAGE 1
(SEE TC-6)

CONSTRUCT PROPOSED

IMPROVEMENTS HPC?ATVQABJI)EN?SEII;?LT 25M64 BASE COURSE
/ Constructed in Stage 1
—

Pavement Lifted in Stage 1

SECTION D—-D STAGE 3A

(SEE TC—1 O)
5\
a Il
\ N
1, \
6o \\
. \ 8! STA:126+50.00
671/), < = \ “ “‘ OFF: 35.78'R
\ . v 22/ /5
, / STA: 122+46.30
OFF:50.73' o
RIS “ ‘
~.\ 121+ 89.9\% ‘9/

-

LIFT TO 2" BELOW PROPOSED

GRADE UP TO LIMIT OF WORK
ON KINGS HIGHWAY
o

’ ‘////
: ‘ , ///
E ) . i b ,,//,///.
\ - =~ g
| o A ;‘2 1¥ 2.09
FF: 3 4
haC O ‘IL

STA: +74.

OFF:27.66'L
. ELEV:940.03
STA:121N19.44
OFF: 21.85[L
V039132
MEET EXISTING
GRADES

STA: 120469
OFF: 6.
>
@\1

PRESTAGE 1 PAVEMENT BUILD UP LIMITS

A:120+48.96
OFF: 41.28'L

NOTES:

1.

TRAFFIC TO BE DIRECTED BY LOCAL POLICE. FLAGGING OPERATIONS IN
ADDITION TO POLICE ASSISTANCE SHALL BE USED WHERE WORK AREAS
ARE LIMITED AND ONLY ONE LANE IS AVAILABLE.

LIFT PAVEMENT AFTER CONSTRUCTING DRAINAGE IMPROVEMENTS (PIPES
& INLETS) AND PRIOR TO OTHER ROADWAY/BRIDGE IMPROVEMENTS.
HMA BASE COURSE PAVEMENT LIFT THICKNESS SHALL BE 4”. PAVEMENT
EDGE TO BE SLOPED AT 10:1 USING DENSE—GRADED AGGREGATE WHERE
CONSTRUCTION BARRIER CURB IS TO BE PLACED. CONTRACTOR TO
ENSURE THAT NO DROPOFFS FROM PAVEMENT LIFTS ARE EXPOSED
PRIOR TO COMPLETION OF WORK SHIFT. TEMPORARY SHEETING WILL BE
USED FOR SECTIONS WHERE 10:1 SLOPE CANNOT MEET EXISTING
GROUND. WHERE NO BARRIER CURB IS TO BE PLACED, EDGE OF

PAVEMENT BUILD UP FROM
EXISTING BRIDGE GRADES

\

STA: \24+24.06
OFY: 36.64'h
ELEW 934.76

5TA: 123+80.70

OFF: 34.54'L )
°\ [ ey 9541 //

A
—

\

STAGE 1 PAVEMENT BUILD UP LIMITS

NTS

..-. -——— JRADE /“"

N

ELOW /
pX CONCURRENTLY.

\ \__~LFT EDGE OF
) ’\\v PAVEMENT AS
\ NEEDED TO LIMIT

N CROSS SLOPE TO

% MAXIMUM

FULL—DEPTH PAVEMENT
\ _— ON EXISTING ISLAND
\ LOCATIONS TO BE LIFTED
\

STA:124+19.89
OFF:6.02'R

FLEv-93550  LIFT TO 2" BELOW

PROPOSED GRADE
\ —

PAVEMENT BUILD UP FROM
EXISTING BRIDGE GRADES

A:123+76.88
@F: 4.84'L
Llev: 954.28

i

TC4
TC-25

D Checked
Date Revision g;\;:/n ;3: e

REPLACEMENT OF BRIDGE NO. 1400-073 ON LANDING
ROAD OVER NJ TRANSIT AND THE MORRIS CANAL

Township of Roxbury Morris County New Jersey

TRAFFIC CONTROL AND

STAGING PLANS -4-
STAGING CROSS SECTIONS

PAVEMENT MUST BE SUPPORTED BY FILL SLOPED AT 2:1 AFTER
2—FOOT BERM.

EXISTING CURB TO BE BURIED DURING PAVEMENT LIFTS. EXISTING CURB
WILL BE REMOVED DURING CONSTRUCTION OF PROPOSED ROADWAY
IMPROVEMENTS.

GPI

Greenman-Pedersen, Inc

100 Corporate Drive, Suite 301
Lebanon, NJ 08833
Tel. 908.236.9001
Certification of Authorization No. 24GA27959500

Brian W. Mausert, PE

PROFESSIONAL ENGINEER N.J. LICENSE NO. 24GE04647900

'I‘{]‘in Job #: 361193

100 Enterprise Drive, Suite 510 Scale: AS NOTED
Rockaway, New Jersey 07866 Date: OCTOBER 2022

Tel. 908.850.3366
Certificate Of Authorization No. 24GA27976000

Drawn By: | Sheet #:
KJA 4 3

Checked By: of
1/5

Sandeep R. Singh, P.E.
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PROJECT:

USER:Kim Alansigan

TIME:12:40 PM

DATE:10/28/2022

TY LIN INTERNATIONAL
FILE: C:\bms\tyli-pw\kalansigan _gpinet\d0158099\C-TC-Notes and PreStage.dwg

/
TRAFFIC STRIPES/CBC/SHEETING ALIGNMENT DATA RN
‘ END | G20—2A < /
- » ” //
POINT BASELINE BEGIN STA./OFF. ROAD WORK § 487x24 7 \\ y
A C.R. 631 B 120+40.32/11.98" LT. W20—-1F a X /
” ”» o
3 CR 6318 122+12.29,/43.20° LT, 48"x48 : ) S(liDLEOVé/éEK 25,?_12” PROPOSED R.O.W. LINE / N
X /
1 C.R. 631 B 1174+21.07/8.83" LT. r—- 1 J / @Q/‘
2 C.R. 631 B 119+52.50/1.16" LT. P \ “ / /
) \ N /
3 C.R. 631 B 119+71.54/6.32" LT. 197 C 10 C | ST S /FO S /\\ ‘ /
| Q N,
4 CR. 631 B 120+17.75/19.65' LT. SEE NOTES 2 & 4 | 7 “1 ~SEE NOTES 2 & 4 AN T~k - )
5 C.R. 631 B 1214+26.12/2.37" LT. o T N e L T A S N - "~ TEMPORARY CONSTRUCTION EASEMENT 7 e TEMPORARY CONSTRUCTION EASEMENT
; = PROPOSED R.O.W. LINE / PR / J
6 C.R. 631 B 121+80.83/4.44° LT. TEMPORARY CONSTRUCTION EASEMENT LOCAL POLICE ASSISTANCE = y CONSTRUCT TEMPORARY NJ TRANSIT PARKING ,
; . k LOT ENTRANCE. CONTRACTOR TO ALLOW ACCESS .
7 C.R. 631 B 122+31.96 /3.53' RT. PROPOSED R.O.W. LINE ;_1%%90 DOUBLE YELLOW/ / TO/FROM PARKING SPOTS AT ALL TIMES. ) )
TEMPORARY CRASH CUSHION R=160 / \ ~_/ Vs
INERTIAL BARRIER, 10 MODULES PROPOSED R.O.W. LINE /’
CONSTRUCT TEMPORARY PAVEMENT _CONSTRUCT TEMPORARY % rl/%x %
TRAFFIC SIGNAL , N
3 / //// ’f/// (OQQ
CONSTRUCT IMPROVEMENTS INCLUDING FULL—DEPTH ~< - « e o 7 ‘ROAEN@ORK
PAVEMENT, CURB, SIDEWALK, AND DRIVEWAY. 5L/ T~ . ) \rﬂx/ o
e y f G20—2A
e
/ N * . 7 _ 48"x24"
ACQUIRED PARCELS . X
Q 2 )(00 /
AW e
<4 e g
,/ 120+ "
\>‘/ -
‘?‘/‘?~ i /)(9/ é\;)/ S
] 7 PERN C.R.631 B =S
5 - / pid
TEMPORARY CRASH CUSHION, 4 it A, gb’ég%NTGEMPORARY
COMPRESSIVE BARRIER, S/ ) 11",+30 ;
TYPE 3, WITH NARROW 7 %\;
/ u
18+00 // / H
SEE NOTE 2 7 // 44 s REMOVE ISLANDS AND TRAFFIC SIGNAL
% 2 8 v POLES. CONSTRUCT FULL—DEPTH HMA
s v H \ PAVEMENT AT EXISTING GRADES DURING
y / 4 xS s \ OFF—PEAK HOURS UTILIZING LOCAL
\ % ) ¥ é& : \ POLICE ASSISTANCE. MODIFY EXISTING
‘ 4 7 X S : t T \ INLETS TO TEMPORARY "E” INLET
NG s TEMPORARY CONSTRUCTION EASEMENT H \\ GRATES.
7 s TEMPORARY CONSTRUCTION EASEMENT B
X7 4 2074 \\\ i _% \ TEMPORARY CONSTRUCTION EASEMENT
/ % PROPOSED R.O.W. LINE | ik \ /
p I ;
o 7 CONSTRUCTION BARRIER CURB, T % ‘,
A / s CONNECTION TYPE B l = |
END G20—2A o e N ) | =
ROAD WORK [ 487x24” 3 o _ A 4" SOLID WHITE A £ N
o > o 4” SOLID DOUBLE YELLOW 3 \ a {
) o /gx O o | A
, —~ I\'\ o \
500 _ 7 \ -
° o C.R. 631 SB ADVANCE WARNING SIGNS G20—2A END } 4\,., — Lel
=00 e 48"x24” | ROAD WORK N 5
- 7 TN 437 500’ o 500’ o 500" o 1140’ o s . WoO—1F
N L///// 4v 4v \s 4v \ S~ 48”"x48"
— \05 W1—4al W5—1(S) W20—1A W20-1D \ %
12" +32 48"x48" 48"x48" 48”"x48" 48”"x48" = o5
©
13,432 >
ANCE START OF ROAD —
gz 18 PO LANE SHIFT VARROWS
cR. NS
SEE S\G
WARNING TC5
TC-25
NOTES: Date Revision DrBa;:/n Ch;t;l:(ed
1. EI;?EPSSED 11" LANE WIDTH DURING CONSTRUCTION UNLESS OTHERWISE REPLACEMENT OF BRIDGE NO. 1400-073 ON LANDING
2. COORDINATE IMPROVEMENTS WITH RESIDENTS & BUSINESSES. ROAD OVER NJ TRANSIT AND THE MORRIS CANAL
C.R. 631 NB ADVANCE WARNING SIGNS 3. 131H€'E91§§FF'C 5 FEET TO THE EAST BETWEEN STATIONS 115+36.95 TO N Township of Roxbury Morris County New Jersey
, , , , Pl AN 4. IMPROVEMENTS ON EAST SIDE AND WEST SIDE OF KINGS HIGHWAY —— TRAFFIC CONTROL AND
b 1140 b 500 b 500 b 500 AN SHALL NOT BE CONSTRUCTED CONCURRENTLY. CONSTRUCT TS STAGING PLANS -5-
\/ \/ \/ s SCALE: 1"=50" IMPROVEMENTS DURING OFF—PEAK HOURS UTILIZING LOCAL POLICE
W20—1D W20—1A W5—1(S) W1—4aR ASSISTANCE AND/OR FLAGGERS DEPICTED IN MUTCD FIGURE 6H—27 PRE-STAGE 1
— — —— — "CLOSURE AT THE SIDE OF AN INTERSECTION”. TWO—WAY TRAFFIC °
487x48 487x48 48"x48 487x48 SHALL BE MAINTAINED AFTER WORK SHIFT. GP | "IT(Li1n Job #: 361193
o S. ggﬁg\lTAR%Econ\JR%\ﬂ%ggsc L(JFIQBPEEO &BI-IZN E%TI\ISS)TES%EEDU(TDIEITZSILDGE 100 Corporate Drive, Suite 301 100 Enterprise Drive, Suite 510 Scale: AS NOTED
Lebanon, NJ 08833 Rockaway, New Jersey 07866 )
NARROWS START OF FLAGGING OPERATIONS AND PROTECTED WITH DRUMS OR CONES. el 9082369001 el 9088503366 Date: OCTOBER 2022
LANE SHIFT 6. SEE TC—4 FOR PAVEMENT BUILD UP LIMITS AND SECTION. Certification of Authorization No. 24GA27959500 Certificate Of Authorization No. 24GA27976000 Drawn By Sheet #:
7. CONTRACTOR TO ENSURE THAT NO DROPOFFS ARE EXPOSED DUE TO KJA 44
PAVEMENT LIFTS AFTER EACH WORK SHIFT. PAVEMENT EDGES TO TIE . .
SMOOTHLY TO EXISTING DRIVEWAYS. Brian W. Mausert, PE Sandeep R. Smgh, P.E. Checked By: of
PROFESSIONAL ENGINEER N.]J. LICENSE NO. 24GE04647900 PROFESSIONAL ENGINEER N.]J. LICENSE NO. 24GE04713200 1 7 5




TY LIN INTERNATIONAL

PROJECT:

USER:Kim Alansigan

24" SOLID YELLOW (TYP.)
12" C. TO C. @45

CONSTRUCTION BARRIER CURB,
CONNECTION TYPE C

TEMPORARY CONSTRUCTION EASEMENT
PROPOSED R.O.W. LINE

TEMPORARY CRASH CUSHION,
COMPRESSIVE BARRIER,
TYPE 3, WIDTH NARROW

CONNECT INLET TO PROPOSED
DRAINAGE SYSTEM AND
REMOVE EXISTING SYSTEM

TIME:12:41 PM

TRAFFIC STRIPES/CBC ALIGNMENT DATA
el BASELINE BEGIN STA./OFF.
A CR. 631 B 114+74.33/0.01° LT.
B CR. 631 B 115+76.90/5.55 LT.
c CR. 631 B 118+41.81/10.18" LT.
D CR. 631 B 119+97.40/23.57 LT,
E CR. 631 B 120+17.86 /3116 LT.
F CR. 631 B 122+05.46 /46.04" LT.
G CR. 631 B 122+25.45/41.46" LT,
H CR. 631 B 124+91.84/8.45 RT.
| CR. 631 B 125+93.93/31.03 RT.
J CR. 616 B 250+81.45/19.07 LT,
K CR. 616 B 252+18.81,/0.69° LT.
L CR. 616 B 252+86.27,/0.69° RT.
1 CR. 631 B 120+22.60/6.17° RT.
2 CR. 631 & 120+60.54,/6.55 LT.
3 CR. 631 B 121+81.35/30.22' LT,
4 CR. 631 B 122+21.29/26.71" LT,
5 CR. 631 B 122+41.31/20.52' LT,
6 CR. 631 B 124+23.33/2.97 RT.
7 CR. 631 B 124+91.06 /36.28' RT.
8 CR. 616 B 251+26.98/7.67 RT.
9 CR. 616 B 252+66.31,/16.37 RT.
10 CR. 616 B 253+20.35/14.87 RT.
11 CR. 631 B 124+85.23/25.79' LT.
12 CR. 631 B 125+08.12,/6.50° LT.
13 CR. 631 B 125+74.42/3.26° RT.
14 CR. 631 B 125+98.66,/0.96' LT.

DATE:10/28/2022

FILE: C:\bms\tyli-pw\kalansigan _gpinet\d0158099\C-TC-Stage 1.dwg

4" SOLID DOUBLE YELLOW

%

4" SOLID WHITE

\ R=580’

X
\ z

W20—-1F
48"x48"

G20-2A
48"%x24”

PROPOSED R.O.W. LINE

TEMPORARY CONSTRUCTION

TEMPORARY CONSTRUCTION EASEMENT

R=800'
END G20—2A A
ROAD WORK | 48”x24” R=600"
11" +37
50’ ¢
12° r/’\ 0
13’
1A
\ ’
L/
. . ,
[ ) :‘3\‘ '\()0
e
: , TAPER
500 100 c O’\(P)
5 C +31.07
ct
B AD\IP‘N
R (%)
oEE G QIGNS

C.R. 631 NORTHBOUND ADVANCED WARNING SIGNS

\MEET EXISTING STRIPING

o 1140 o 500 o 500’ o 500’ o
A A A A
W20-1D W20-1A W5—1(S) W1—4al
48”x48" 48”x48" 48"x48" 48”x48"
ROAD START OF
NARROWS LANE SHIFT

SEE TC—4 FOR PAVEMENT BUILD UP LIMITS AND SECTIONS.
LIFT PAVEMENT TO MEET PROPOSED FULL—-DEPTH PAVEMENT BOX
ELEVATIONS. MAINTAIN EXISTING GUTTERLINE ELEVATIONS ALONG MT.

Rl SO

_ / s
R=4,+36.62 EASEMENT\ // b [ @
[ / " ~~ //
] N 4/ ”
10° C TO C (TYP.) e 1 Re1 5’ +92.50 ) ¥ 4" SKIP DOUBLE YELLOW
R=200’ . / ; XS R=69
- : F / ' \\ i 24” SOLID WHITE
R=170’ TNCE R=196" / Wy
’ .l T \ ( | >
R=146 s . G / | \ .
[ J | \ \ / \l\ |I
* L\ 4" SOLID DOUBLE YELLOW / = ! \[ ) V/C\)
/<\ ! / 9 | /S’
P A / | U'(}\
< \\\ ., /I o %(\
- N p o | (! \ AR
~ / / > i
| \ 414 NS / ° \ / /p ¢
v > 1224 A / /\/D / / \§ ~ A
A\ Y e i e L~ v Nl //\/ ~ /RS = )
L +— Sy G BES / : ) o} /S’
= /? ~ b / \ U (9
[ O o~ / < (<\
7 / T~/ T35 ’40 o Il & g
, 0y - A
(P Y P CR . [ 1 NS
i / ST 6\37 Lo v
2 ___J7_ I e S/ 7 \\24,,‘00 X j ol [P 7z 4 S
/// 4 7 \\\ S - -/_\' \ %
7 2 0l S / 5+ 00 X
’d ] s / s e _ 0
7z Al \ =L\ o
s 1 ’ \
5 - 12 X
REMOVE TEMPORARY SHEETING e /] \
7 C.R. 631 B I ; 2
7 CONSTRUCT 4’ TEMPORARY SIDEWALK X L 6 N . \
% » (ng\c |
4 TEMPORARY CRASH CUSHION /N \ ,
/, g INERTIAL BARRIER, 10 MODULES ) L/~ R=100
/ N ~
. &ave PAVEMENT LIFTS TO CONNECT Na NAWAl ”
r9 78 > SEE NOTE 2 WITH APPROACH SLAB S \ I \ 24 SOLID WHITE
/ & <O PROPOSED ELEVATIONS. 7 D 4 t T \\
/4 \ 1
i @é’ TEMPORARY CRASH CUSHION, ~ 8] g \ SEE NOTE 5
v COMPRESSIVE BARRIER, > VO T~ ..
Y TYPE 3 WIDTH NARROW N _ 4” SOLID DOUBLE YELLOW
> fd TEMPORARY CONSTRUCTION EASEMENT 1,+34.97 /1 | \gﬁ TEMPORARY
PROPOSED R.O.W. LINE 6 - / CONSTRUCTION
; EASEMENT
35° C TO C (TYP.) CONSTRUCTION BARRIER CURB, -
CONNECTION TYPE D L/
4" SOLID WHITE | A
|
24" SOLID WHITE \
—_— ! \
R=95 \ MEET EXISTING STRIPING
PROPOSED R.O.W. LINE )
TEMPORARY CONSTRUCTION EASEMENT ol \
\
CONSTRUCT PAVEMENT LIFTS AS SHOWN ON \
TC—4 DURING OFF—PEAK HOURS UTILIZING \
LOCAL POLICE ASSISTANCE 0
C.R. 616 B
CONSTRUCTION BARRIER CURB,
SEE NOTE 2 CONNECTION TYPE A N
4” SOLID WHITE 3.
G20—-2A END
48"x24" || ROAD WORK TC6
TC-25
Date Revision Drawn Checked
By: By:
REPLACEMENT OF BRIDGE NO. 1400-073 ON LANDING
NOTES: ROAD OVER NJ TRANSIT AND THE MORRIS CANAL
DL AN 1. PROPOSED 11’ LANE WIDTH DURING CONSTRUCTION UNLESS OTHERWISE CRAPHC SOALE Township of Roxbury Morris County New Jersey
AN NOTED. 0 50" 100’
SCALE: 1"=50" COORDINATE IMPROVEMENTS WITH RESIDENTS & BUSINESSES. e — TRAFFIC CONTROL AND

1"=50’

STAGING PLANS -6-
STAGE 1

ARLINGTON BOULEVARD NORTHBOUND. LANE CROSS SLOPES SHALL BE 47%
MAXIMUM.

S. INLETS OUTSIDE CONSTRUCTION BARRIER CURB TO BE CONSTRUCTED
DURING OFF—PEAK HOURS UTILIZING POLICE ASSISTANCE AND/OR
FLAGGERS. INDICATED INLETS WILL REQUIRE TYPE "E” TEMPORARY GRATES
SET TO TEMPORARY ELEVATIONS DETERMINED IN THE FIELD.

6. SEE TC-16 FOR STAGE 1 TEMPORARY TRAFFIC SIGNAL PLANS AND
ADDITIONAL SIGNS.
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Lebanon, NJ 08833
Tel. 908.236.9001
Certification of Authorization No. 24GA27959500

Brian W. Mausert, PE
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Scale: AS NOTED
Date: OCTOBER 2022
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TRAFFIC STRIPES/CBC ALIGNMENT DATA
CONTROL
POINT BASELINE BEGIN STA./OFF.
A C.R. 631 B 127+33.00/17.51 'RT.
B C.R. 631 B 132+18.03/11° RT.
1 C.RR. 631 B 130+60.99/16.98’ LT.

PROJECT:

USER:Kim Alansigan

TIME:12:41 PM

DATE:10/28/2022

TY LIN INTERNATIONAL
FILE: C:\bms\tyli-pw\kalansigan _gpinet\d0158099\C-TC-Stage 1.dwg

PROPOSED R.O.W. LINE

4" SOLID DOUBLE YELLOW

PROPOSED R.O.W. LINE TEMPORARY CRASH CUSHION
4” SOLID WHITE INERTIAL BARRIER, 10 MODULES

TEMPORARY CONSTRUCTION EASEMENT
SEE NOTE 2 35 C TO C (TYP.)
\7\ SEE NOTE 2 h V-6, 48" X 247 (3)
/ &
> Y s , , SEE C.R. 631 SB ADVANCE
= IS 50 50 WARNING SIGNS
- ‘i‘ I
=< 5!"%‘\ 8 [ | 100’ 125 SHIFTING' TAPER
< N ’
S (5 L 25 C T0 C
= L =

Q
=14 ‘g

“h<

C.R. 631 B SE. S == ]
— Zh— AN
T -—H w 12’
\

TEMPORARY CONSTRUCTION EASEMENT

4” SOLID WHITE

TEMPORARY CONSTRUCTION EASEMENT v

4” SOLID DOUBLE YELLOW END
ROAD WORK

G20—-2A END
48”x24” ROAD WORK
W20—-1F
48"x48"
TC-7
TC-25
C.R. 631 SOUTHBOUND ADVANCE WARNING SIGNS — - Drawn | Checked
By: By:
500 J 500 J 500 J 1140 q PLAN REPLACEMENT OF BRIDGE NO. 1400-073 ON LANDING
A, A, A, A, SCALE: 1"=50’ ROAD OVER NJ TRANSIT AND THE MORRIS CANAL
W4—1bL W5—1(S) W20—1A W20-=1D CRAPHIC. SOALE Township of Roxbury Morris County New Jersey
48"x48”" 48"x48" 48"x48" 48"x48" MO TRAFFIC CONTROL AND
=50 STAGING PLANS -7-
START OF ROAD , STAGE 1
LANE SHIFT NARROWS NOTES: GPI N .
Job #: 361193
1. PROPOSED 11" LANE WIDTH DURING CONSTRUCTION UNLESS Eompsiemniliiese] I {]Aln ©
OTHERWISE NOTED. 100 Corporate Drive, Suite 301 100 Enterprise Drive, Suite 510 Scale: AS NOTED
Lebanon, NJ 08833 Rockaway, New Jersey 07866

2. COORDINATE IMPROVEMENTS WITH RESIDENTS & BUSINESSES. el o08.236.9001 Tel?’908.850.3363é Date: OCTOBER 2022
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PROJECT:

USER:Kim Alansigan

TIME:12:42 PM

DATE:10/28/2022

TY LIN INTERNATIONAL
FILE: C:\bms\tyli-pw\kalansigan _gpinet\d0158099\C-TC-Stage 2.dwg

TRAFFIC STRIPES/CBC ALIGNMENT DATA SIDEWALKT R9-9
CLOSED 247x12
el BASELINE BEGIN STA. /OFF. ,
’ N D G20-2A 4" SOLID DOUBLE YELLOW
A C.R. 631 B 119+57.27/14.74 LT. 24” SOLID WHITE ROAD WORK || 48"x24” NJ TRANSIT B8
B CRR. 631 B 121+73.33/11.54’ RT. : _
- TR e o ;32 S 10" C T0 C (TYP.) Z’gf’x 4185 | TEMPORARY CONSTRUCTION
ks : 7 : : 4" SKIP DOUBLE YELLOW | EASEMENT\»\
D C.R. 631 B 125+71.06 /37.59" RT. | Y
, R=2.5' 408.00 | TEMPORARY CONSTRUCTION 7 -
E KINGS HIGHWAY B 372+37.23,/0.00 4" SOLD DOUBLE YELLOW- EASEMENT W, .
F KINGS HIGHWAY B 373+74.51' /21.15 RT. 24" SOLID YELLOW (TYP.) R 400 3 /‘ PROPOSED R.O.W. LINE Y 9’%\‘ )
G KINGS HIGHWAY B 374+08.09/29.45" RT. 127 €. 10 C. @ KINGS HWY B3 \en 10" C TO C (TYP.) A A7
H NJ TRANSIT B 400+39.56 /2.52' RT. Fffgg, =1 T ' o000 | Ri—2 )/ % (\ .
! = s ' 1 ” - ” / \ /
| CR. 616 ® 250+52.78/3511" RT. TEMPORARY CONSTRUCTION EASEMENT R=300" - CLOSED | 487x30 / (/ 24” SOLID WHITE
J CR. 616 B 250+81.45/19.07" LT. - / /‘ { AR N
K C.R. 616 B 251+35.51/8.42' RT. PROPOSED R.O.W. LINE / Lo HA\ W1—6 , IR : Z
/ . » ” /
L C.R. 616 B 252+18.81/0.69' LT. REMOVE TEMPORARY PAVEMENT ) . A 48724 / . / @
M C.R. 616 252+86.27,/0.69" RT. N . , 2 ' K
2 / , - o)L 10° ¢ TO C (TYP.) s{ /1 /m (/7/‘3\

N C.R. 631 B 121+53.17/2.08' LT. /\\ S RS y * 400+00\ & g

- < o
1 CR. 631 8 121+75.72/59.34" LT. / B P e b [ == g / N N Y
2 CRR. 631 B 121+75.87/16.09' LT. / ' O op 3
3 C.R. 631 B 121+90.64/2.68" RT. MEET STAGE 1 STRIPING, ~= g, B Ny ‘ / \ < <‘<}>\
4 CRR. 631 B 124+10.89/6.55' RT. +37.49 A < - * [ N
5 C.R. 631 B 124+30.36/6.24° RT. / S 7 = U};O\&
6 CR. 631 B 124+04.86/34.24’ RT. ’ b o / T~ ~= e
7 CR. 631 B 124+39.28/38.84" RT. / Y/ g e — “35;(
8 CR. 631 B 124+55.72/45.40" RT. y y e TN 2 ~ 8

/ // 00 ! 7 // B ”
U s 4” SOLID
S A /s 3 R WHITE
/ / 124" SOLID WHITE : 4” SOLID DOUBLE YELLOW
/" TEMPORARY PAVEMENT X 24” SOLID WMNTE
; , (MATCH ADJACENT
PAVEMENT SLOPE) , MEET STAGE 1
TEMPORARY 4 SIDEWALK ON BRIDGE 6 STRIPING,+93.93
4” SOLID DOUBLE YELLOW- 5
. 35 C TO C (TYP.)

TEMPORARY CRASH CUSHION,
COMPRESSIVE BARRIER,
CR. 631 B TYPE 3, WIDTH NARROW

TEMPORARY CONSTRUCTION EASEMENT TEMPORARY PAVEMENT

4” SOLID DOUBLE YELLOW~ '
4” SOLID WHITE

7
PROPOSED R.O.W. LINE
R11-2 ROAD
00 AENVDVORK %9"224’5 48307 1 CLOSED TEMPORARY
X o = . i} — CONSTRUCTION
\\6»«0, //,’ 4" SOLID WHITE W1-6 EASEMENT
= § 205 48"x24"
0 / ’ ,//;/// ”
o o —- 24" SOLID WHITE
" sl PROPOSED R.O.W. LINE
N % e TEMPORARY CONSTRUCTION EASEMENT
i 4” SKIP DOUBLE YELLOW
MEET STAGE 1 STRIPING,
+76.60
G20—2A
48”x24”
TC-8
TC-25
Date Revision Drawn Checked
By: By:
REPLACEMENT OF BRIDGE NO. 1400-073 ON LANDING
C.R. 831 NORTHBOUND ADVANCE WARNING SIGNS ROAD OVER NJ TRANSIT AND THE MORRIS CANAL
|. 140" |. 500" |. 500 |. 500" |. Township of Roxbury Morris County New Jersey
GRAPHIC SCALE
" A A A o T TRAFFIC CONTROL AND
W20-1D W20—1A W5—1(S) W1—4al 1"=50' STAGING PLANS -8-
48”x48" 48"x48" 48"%48" 48"x48" NOTES: STAGE 2
4 A * .
R0AD START OF DLAN 1. PROPOSED 11° LANE WIDTH DURING CONSTRUCTION GPl I{Lln Job #: 361193
NARROWS ., UNLESS OTHERWSE NOTED. 100 Corporate Drivé, Suite 301 100 Enterprise Drive, Suite 510 Scale: AS NOTED
LANE SHIFT SCALE: 1"=50 2. SEE TC—-17 & TC—18 FOR STAGE 2 TEMPORARY Lebanon, NJ 08833 Rockaway, New Jersey 07866 Date: OCTOBER 2022
TRAFFIC SIGNAL PLANS & ADDITIONAL SIGNS. el 908.236.9001 3 Tel. 908.850.3366 ate.
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PROJECT:

USER:Kim Alansigan

TIME:12:42 PM

DATE:10/28/2022

o PROPOSED R.O.W. LINE

QDX
C)/Cb N
Qﬁ\/\é\w \ '
S AN .

N
N P ~ O.W.
N .b S \ \ U) PROPOSED R.O.W. LINE
. —é/): 35 C TO C (TYP.) Wi—6, 48" X 24" (3)

4" SOLID WHITE
e ' h h

Maaare

/[ Qc

=
@) TEMPORARY CONSTRUCTION EASEMENT 50’ 50" SEE C.R. 631 SB ADVANCE
/ g WARNING SIGNS
~! e !
T~ / S L 125 SHIFTING' TAPER
~-l @/ >~__/ 25 C TO C
// I e -
! |
*~ ° ‘

CR. 631 B

TEMPORARY CONSTRUCTION EASEMENT - .
" CR. 631 BY/ T+ e >\ | /) e
4" SOLID DOUBLE YELLOW ) - — = ——— & ] I’
11" MIN. . 11°

4" DASHED WHITE

TEMPORARY CONSTRUCTION EASEMENT v

4” SOLID DOUBLE YELLOW ND
ROAD WORK

G20—-2A END
48"x24” || ROAD WORK

TY LIN INTERNATIONAL
FILE: C:\bms\tyli-pw\kalansigan _gpinet\d0158099\C-TC-Stage 2.dwg

W20—-1F
48”"x48"
TC-9

TC-25
C.R. 631 SOUTHBOUND ADVANCE WARNING SIGNS o o Drawn | Checked

By: By:
500’ '| 500’ '| 500" '| 1140 '| REPLACEMENT OF BRIDGE NO. 1400-073 ON LANDING

A, A, A, A, ROAD OVER NJ TRANSIT AND THE MORRIS CANAL
W1—4bL W5—1(S) W20—1A CRAPHIC. SOALE Township of Roxbury Morris County New Jersey
48"x48”" 48"x48" 48"x48" MO TRAFFIC CONTROL AND
1"=50 STAGING PLANS -9-
START OF NARRORAODWS NOTES: STAGE 2
LANE SHIFT 4 A ¢ :
oL AN 1. PROPOSED 11" LANE WIDTH DURING GPl I {Lln b eE s
SCAﬁso, CONSTRUCTION UNLESS OTHERWISE NOTED. 100 Corporate Drivé, Suite 301 100 Enterprise Drive, Suite 510 Scale: AS NOTED
. = Lebanon, NJ 08833 Rockaway, New Jersey 07866
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PROJECT:

USER:Kim Alansigan

TIME:12:43 PM

DATE:10/28/2022

TY LIN INTERNATIONAL

FILE: C:\bms\tyli-pw\kalansigan _gpinet\d0158099\C-TC-Stage 3A.dwg

TRAFFIC STRIPES/CBC ALIGNMENT DATA
el BASELINE BEGIN STA./OFF. | ,
A C.R. 631 B 122+24.01/15.12" LT Tl - G20-24 T SOUD DUUBLE YELLOW
ahk : : : - ROAD WORK | 487"x24”
B C.R. 631 B 123+95.01/15.00° LT. W20—1F r T ¥ MPORARY CONSTRUCTION
C CR. 631 B 124+69.04,/15.00" LT. 487x48" | <5 '\ EASEMENT <
’ 2 N On o
D CR. 6318 126+08.22/15.00" LT. 24” SOLID WHITE | Z 18 TEMPORARY CONSTRUCTION &/ ™3]
’ ’ | N \\
E C.R. 631 B 124+33.87/14.32, RT. 35 C 10 ¢ (1YP) 10 C TO C (TYP.) L S || | EASEMENT e
F C.R. 631 B 124+62.34/27.23' RT. ' 94” SOLID WHITE N .y | PROPOSED R.O.W. LINE / ~_ ,
C.R. 616 250+57.22/48.86° RT. R=250’ / N : / ~o A/
G i / SEE NOTE 2 5 o |= 1 4” SOLID DOUBLE YELLOW- ~ W\ / )
H C.R. 616 B 250+68.86,/14.78" RT. A =< S DOUBLE YELLOW / (\ 7\ 24" SOLID WHITE
) | / /
| 2’2' :12 z 2212“;2‘982// 2;5;?;’ g‘ TEMPORARY CONSTRUCTION EASEMENT —° \( 24" SOLID YELLOW (TYP.) y (/
J -R. +22. : . 12" C. TO C. @45 7~ )
: PROPOSED R.O.W. LINE N3 l T N\ o fa ) /N 1 Z
K C.R. 616 B 253+62.20/8.41" RT. ﬁ. |\ 4” SOLID DOUBLE YELLOW y \\ . %,
/
& 3 & 4” SOLID WHITE 4" SKIP YELLOW : / % @
I~ 24" SOLID WHITE Y | (/7/@\
/\\ | Sy ] 4” SKIP YELLOW at e
, el Lo d L SN - I FANEY ALY
// 12240 ® 5 /\ , A = / o d/},
MEET STAGE 2 STRIPING o= L ’ ’ ;4/ PO
+37.74 IR NSO = —— 5 \ %
TN & / ! A TNE
* ~z I 5\ g O, Q
/ 77 \\C\?\ |l - |- ¢ \ /’\, o {\7 \/
// - ==L _ I ° ~—a \\\\7‘24‘/‘00 <. \O )\/, o . P
=L . T~/ 125+00 7 . \{3
/ ’ S 24" SOLID WHITE =~ ~ . % \ . S
’/ 4 // /// - N (?/)\ ) - o’ XO\
/ J/ Vi 7 REMOVE TEMPORARY SIDEWALK. * = 3 VAR o
’ , 6/ 7 7 CONSTRUCT PROPOSED CURB & i ~< A ,
4" SOLID WHITE y/ b 7 SIDEWALK 7 TSR N\ . R=455
y /’ 4 Ay E N ) \ ° SEE NOTE
4 ! —
/ // CR. 631 B 24” SOLID WHITE %/ R=100 F \\ ol =
’ T R=220"" N A% N\
‘ /7 N R=190 5 4 A/‘ 10" C TO C (TYP.
, vy /4 N \\ | 5™-SEE NOTE ¢
/' , / /4 24” SOLID :NHE-I i \
X 7 \
” \ 7z ’ /’ 7 D o \ LN \
4" SOLID DOUBLE YELLOW Y ,7/ 7 Re150" AP ' \
4" SOLID WHITE . / Ay SHEET o S Alple \ TEMPORARY
g s STA. R=300 =19 \ CONSTRUCTION
& p 6 Zl ‘ EASEMENT
> SN y abS PROPOSED R.O.W. LINE<" | 1% \
- // \
7 / - TEMPORARY/| % | @ C.R. 616 B
— -~ A CONSTRUCTION | ] \ |
ROAD WORK Z e EASEMENT ) o et SEE NOTE 2
>4 P i / 4" SOLID WHITE
2 § ot 4” SOLID DOUBLE YELLOW \ = Y =
€ ,/ L . " \ °
5 ==X g CR. 616 B ) 4” SOLID DOUBLE YELLOW
X / // P \ . 1 |
I R=500"
LA \PROPOSED R.O.W. LINE ) \l
S TEMPORARY CONSTRUCTION \ \
LT EASEMENT \ \
35 C TO C (TYP.) \ \ " 753+50
48"x24" || ROAD WORK ; SH
Tarer UNE SIS
TC-10
\Q TC-25
2
Date Revision Drawn | Checked
By: By:
REPLACEMENT OF BRIDGE NO. 1400-073 ON LANDING
C.R. 631 NORTHBOUND & C.R. 616 ADVANCE WARNING SIGNS ROAD OVER NJ TRANSIT AND THE MORRIS CANAL
|. 1140’ |. 500 |. 500 |. 500 |. Township of Roxbury Morris County New Jersey
GRAPHIC SCALE
N o o o T TRAFFIC CONTROL AND
20-10 20-14 Ws-1(S) -4l VoTES: STAGING PLANS -10-
e i el 48has 1. PROPOSED 11’ LANE WIDTH DURING CONSTRUCTION UNLESS STAGE 3A
. (]
2OAD PLAN OTHERWISE NOTED. GPI1 TYLin Job # 361193
START OF SCALE: 1"=50’ 2. COORDINATE IMPROVEMENTS WITH BUSINESSES. o o 00 e Do, Suite 510 Scale: AS NOTED
NARROWS LANE SHIFT ' 3. KINGS HIGHWAY AND NJ TRANSIT ACCESS ROAD TO Lebanon, NJ 08833 Rockaway, New Jeracy 07866 '
FOLLOW FINAL STRIPING. Tel. 908.236.9001 Tel. 908.850.3366 Date: OCTOBER 2022
4. MODIFY INDICATED INLETS TO TYPE "B”. Certification of Authorization No. 24GA27959500 Certificate Of Authorization No. 24GA27976000 Drawn By: Sheet #:
5. SEE TC—4 FOR SECTION D-D. KJA 49
6. SEE TC—19 & TC—20 FOR STAGE 3A TEMPORARY TRAFFIC . .
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